## **Timeline**

## Follow up project and future need:

Job	Done	Not Done
GUI	80%	20% need internet
C# programming	35%	65% need internet
SQL Database	20%	80% need internet